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P MENMORANDUM FOR THE RECORD:
| SUBJECT: Modification of Records Storage Pacility, 50X1
. | |
4 soxi 1. | | of the DDS Records
C - Management B5taff visited the Engineering Branch the afterncon -
of 13 Moy 1969 and discussed with |and myself both 50X1
the problem (lack of space) end the praposed course of action .
involving the records storage i‘aeility‘ 50X1
50X1 2.0  |hee for & long time been imvestigating the ;
Possibllity ef vuarious types of movable motorized shelving wvhich |

can be installed in the facility. They have even discussed E
tentative approasches and obtained & roush cost estimate from
et least one vendor in the neighborhocd cost of about $880,000.

3. Bowever, there sre several questions concerning the
50X1 rropooel vhich |would like resolved. fThese
are Questions such as:

a. Will the structure carry the additionsl loed?

b. Is there sufficient electrical capaclity for the
various drive motors that will be required?

€. Will it have eny sffect on the heating and ventila-
ticn system as presently installed? .

They would like snsvers to these snd similaerly related questions.
They would also like & firm budget coot estimaie s BO that they
can present the proposal to Mr. Bamnerman early next fiscal Year.
They would also like a comparative analysis of at least the three
brands of shelving that they have oo far located. I° an AR

bas sddltlonal suggestions they would be glad to entertaln thenm.

A L. &fter discussing these reguirements in some detail , 1t
was agreed that Real Estate and Comstruction Division, (RECD),
iwoul& approach the Army {Norfolk District) im the customary
manner to request & feasibility study to resolve the outastanding
questions. The results of the stady, if favorsble, would alzo be
used as & basis for submiiting & request for project approval
o the DDS and Colonel White. A tentative completion date for
the study was set at ebout mid Auzust 1969.
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| .
BUBJECT: Modification of Records Storage Facility - 50X1

5 Qés}ze& about the costs of such a feasibility
study vwithout pinning down precise Tigures, ve estimated thai
this would be $5,000 - $10,000, undoubtedly less then the earlier
study proposed | | which involved & comparative
evaluation of several different approaches: building expansion
vertically, horiz itally, and even consideration of additionsl
all for $17,000. It was agreed that RECD

would prepere an initial letter to the|  butlining our re- <1
quirement, and also mention the .job‘ 80 that he . 50Xt
would be aware of the project. We wowld make an effort to get ‘
the Job underway as quickly as possible based on this verbal
request, assuming furvds for the study can be made available,

6.  |DDS Staff, hed earlier advised Chier, RECD
that this project did HOT tnvolve yearend FY €9 funds for &co
complishment of the project.

-  SIGNED

50X1

Evigineering Branch, Real Estate and Construction Division

Distribution
Orig - OL/RECD/0fficial
1

(i)~ C/RAB/SSS
"1 - OL/RECD/E! ono
1 - OL/RECD/Reader File
1 - OL/RECD/TFC

OL/RECD/EB,
(15 May 1969

(NOTE) 1In a subsequent telephone conversation on 15 ¥ey between

said that‘ \ 50X1

Were il dgreement that they could not obligate Tunds Tor a
feasi®ility until such” time as they had, at least, an agreement in
principle from Mr. Bannerman on the rroject as a whole. Therefore,
we should have our letter to the |  |and the scope of work pre-
pared, but held in abeyance until requested to proceed (i.e., money
made available).
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